COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 19/ 2010

ESTI MATE SUMVARY 19: 14: 48
CONTI D C16689 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 16689- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 101.0 DAYS TI VE ALLOW 111 WORK DAYS
|-70 COLO R VER BRI DGE- DEBEQUE PERCENT TIME.  90. 99 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO BRO701- 192
|-70 COLO R VER BRI DGE- DEBEQUE
NAME OF ROAD: 070A
PRQJECT COUNTI ES: VESA
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PER OD ENDI NG 05/ 15/ 2010 DATE TI ME STARTED 11/ 02/ 2009
1601 W Bel | evi ew Ave. DATE LET 09/ 03/ 2009 DATE WORK BEGAN 11/ 02/ 2009
DATE AWARDED 10/ 01/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 21/ 2009 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 11/ 02/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,803, 362. 43 PARTI Ol PATI NG $ 1, 627, 135. 05 $ 104, 616. 50
AWARD PRQJECT AMT: $  1,595,000.00 NON-PARTI Cl PATI NG 0.00 0.00
PERCENT COWPLETE: 90. 23% TOTAL EARNI NGS 1,627, 135. 05 104, 616. 50
FUNDS AVAI LABLE: $ 176, 227. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,627, 135. 05 104, 616. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -23,925.00 0.00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 603, 210. 05 104, 616. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 603, 210. 05 104, 616. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 104, 616. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16689- BI D ESTI MATE RUN 05/ 19/ 2010
PRQIECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 3, 905. 000 0. 000
SY 3, 905. 000 19, 525. 00
5. 00000 3, 905. 000 19, 525. 00
0015 203-00012 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) (SPEC AL) 200. 000 200. 000
CcY 0. 000 0. 00
40. 00000 200. 000 8, 000. 00
0020 203-01500 BLADI NG 10. 000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0025 206-01500 COFFERDAM 1. 000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
0030 208-00002 ERGCSI ON LOG (12 | NCH) 332. 000 332. 000
LF 0. 000 0. 00
7.00000 332. 000 2,324.00
0035 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0040 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0045 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 120. 000 99. 000
DAY 10. 000 1, 500. 00
150. 00000 109. 000 16, 350. 00
0050 212-00006 SEEDI NG ( NATI VE) 0. 800 0. 800
ACRE 0. 000 0. 00
385. 00000 0. 800 308. 00
0055 212-00022 SEEDI NG ( Rl PARI AN) 0. 700 0.700
ACRE 0. 000 0. 00

710. 00000 0. 700 497. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 16689- Bl D ESTI MATE RUN 05/ 19/ 2010
PROJECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 212-00032 SO L CONDI TI ONI NG 1. 500 1. 500
ACRE 0. 000 0. 00
1, 850. 00000 1. 500 2,775. 00
0065 213-00002  MILCH NG (VEED FREE HAY) 1. 500 1. 500
ACRE 0. 000 0. 00
1, 500. 00000 1. 500 2, 250. 00
0070 213-00061  MJILCH TACKI FI ER 300. 000 300. 000
LB 0. 000 0. 00
2. 50000 300. 000 750. 00
0075 214-00350  DECI DUOUS SHRUB (5 GALLON CONTAI NER) 35. 000 35. 000
EACH 0. 000 0.00
55. 00000 35. 000 1, 925. 00
0080 403-34871  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 76-28) 280. 000 0. 000
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0085 506-00013 R PRAP ( SPECI AL) 4,629. 970 4,629.970
TON 0. 000 0. 00
80. 00000 4,629. 970 370, 397. 60
0090 607-11525  FENCE ( PLASTI C) 575. 000 575. 000
LF 0. 000 0. 00
2. 50000 575. 000 1, 437.50
0095 617-00048 48 | NCH CULVERT Pl PE 20. 000 20. 000
LF 0. 000 0.00
100. 00000 20. 000 2, 000. 00
0100 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 850
LS 0. 000 0. 00
20, 770. 00000 0. 850 17, 654. 50
0105 626-00000  *NOBI LI ZATI ON 1. 000 0.963
LS 0. 000 0.00
150, 000. 00000 0. 963 144, 450. 00
0110 627-00005  EPOXY PAVEMENT NARKI NG 12. 000 0. 000
GAL 0. 000 0. 00
120. 00000 0. 000 0.00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16689- Bl D ESTI MATE RUN 05/ 19/ 2010
PROJECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 627-01010  PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE 1) (1 NLAI D) 0. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0.00
0120 630-00000  *FLAGG NG 650. 000 455. 000
HOUR 66. 000 1, 716. 00
26. 00000 521. 000 13, 546. 00
0125 630-00007  *TRAFFI C CONTROL | NSPECTI ON 80. 000 62. 000
DAY 10. 000 550. 00
55. 00000 72. 000 3, 960. 00
0130 630-00012  *TRAFFI C CONTROL MANAGENENT 120. 000 100. 000
DAY 10. 000 5, 450. 00
545. 00000 110. 000 59, 950. 00
0135 630-80336  *BARRI CADE (TYPE 3 M B) (TEMPCORARY) 3.000 2.700
EACH 0. 000 0. 00
125. 00000 2.700 337.50
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 16. 000 14. 400
EACH 0. 000 0.00
20. 00000 14. 400 288. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 36. 000 32. 400
EACH 0. 000 0.00
20. 00000 32. 400 648. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE Q) 12. 000 10. 800
EACH 0. 000 0.00
20. 00000 10. 800 216. 00
0155 630-80358  *ADVANCE WARNI NG FLASH NG CR SEQUENCI NG ARROW PANEL (C 2.000 1. 800
TYP
5 EACH 0. 000 0. 00
310. 00000 1. 800 558. 00
0160 630-80359  *PORTABLE MESSAGE S| GN PANEL 140. 000 118. 000
DAY 13. 000 520. 00
40. 00000 131. 000 5, 240. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 60. 000 54. 000
EACH 0. 000 0.00
20. 00000 54. 000 1, 080. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16689- BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0175 630-80390 * CHANNELI ZI NG DEVI CE ( SPECI AL) 75. 000 67. 500
EACH 0. 000 0. 00
20. 00000 67. 500 1, 350. 00
0180 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0. 900
TE
(TEMPCRARY) EACH 0. 000 0.00
6, 500. 00000 0. 900 5, 850. 00
0185 700-70010 F/ A M NOCR CONTRACT REVI SI ONS 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700-70011 F/ A PARTNERI NG 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70016 F/ A FUEL COST ADJUSTMENT 8, 000. 000 5.630
F A 307. 990 307. 99
1. 00000 313. 620 313. 62
0200 700-70021 F/ A ON- THE- JOB TRAI NEE 439. 200 439. 200
HOUR 0. 000 0. 00
1. 00000 439. 200 439. 20
0205 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0210 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0285 900- 00006 ADDED | TEM ( DOLLAR)/ OVERWEI GHT LCAD PRI CE REDUCTI ON -784.000 -784.000
DOL 0. 000 0. 00
1. 00000 -784.000 -784.00
0290 203-01510 BACKHCE ADDED PER CMJ MCR # 4 4. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4.000 560. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16689- BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0295 203-01550 DQZI NG ADDED PER CMO MCR # 4 6. 000 6. 000
HOUR 0. 000 0. 00
140. 00000 6. 000 840. 00
0300 203-01565 HYDRAULI C EXCAVATOR ADDED PER CMJ MCR # 4 51. 000 51. 000
HOUR 0. 000 0. 00
155. 00000 51. 000 7,905. 00
0305 203-01590 FRONT END LOADER ( RUBBER TI RE) ADDED PER CMO MCR # 4 11. 000 11. 000
HOUR 0. 000 0. 00
130. 00000 11. 000 1, 430. 00
0310 203-02330 LABORER ADDED PER CMJ MCR # 4 58. 000 58. 000
HOUR 0. 000 0. 00
45. 00000 58. 000 2,610. 00
0320 403-34841 HOT M X ASPHALT ( GRADI NG SX) (100) (PG 64-22) ADDED PER 312. 080 0. 000
CMO MCR # 6
TON 312. 080 52, 304. 61
167. 60000 312. 080 52, 304. 61
0325 601-10350 *SLAB STABI LI ZATI ON ADDED PER CMO MCR # 7 1. 000 0. 000
EACH 1. 000 13, 352. 90
13, 352. 90000 1. 000 13, 352. 90

CAT NOO0300

0220 202-00240

0225 202-00495

0230 202-00500

0235 202-05150

STRUCTURES

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

REMOVAL COF PORTI ONS OF PRESENT STRUCTURE

SANDBLASTI NG

CAT 0200

1, 878. 000
SY
5. 00000
1. 000
LS

20, 000. 00000

3. 000
EACH
2, 000. 00000

2,454,000
SF
6. 00000

1, 878.
1, 878.

2,454,
. 000
2,454,

CURRENT AMI  $ 1,041,231.81$%

. 000

000
000

000
000
000

000
000
000

000

000

95,226.50 $ 938, 888. 43

9, 390. 00
9, 390. 00

0. 00
20, 000. 00

0. 00
6, 000. 00

0.00
14,724.00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16689- BI D ESTI MATE RUN 05/ 19/ 2010
PRQIECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0240 211-00100 DRI LLI NG HOLE 941. 000 941. 000
LF 0. 000 0.00
40. 00000 941. 000 37, 640. 00
0245 503-00060 *DRI LLED CAI SSON (60 | NCH) 343. 000 343. 000
LF 0. 000 0. 00
850. 00000 343. 000 291, 550. 00
0250 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 168. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0255 519-03000 *TH N BONDED EPOXY OVERLAY 1, 878. 000 0. 000
SY 0. 000 0. 00
38. 00000 0. 000 0. 00
0260 601-03040 * CONCRETE CLASS D ( BRI DGE) 291. 000 291. 000
CcY 0. 000 0. 00
600. 00000 291. 000 174, 600. 00
0265 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 93, 420. 000 93, 420. 000
LB 0. 000 0. 00
1. 00000 93, 420. 000 93, 420. 00
0265 MATERI AL ALLOMANCE REI NFORCI NG STEEL ( EPOXY COATED) 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 515-00400 CONCRETE SEALER ADDED PER MCR/ CMD # 5 641. 000 641. 000
SY 0. 000 0. 00
17. 82000 641. 000 11, 422. 62
0330 202-00215 REMOVAL OF CONCRETE PAVEMENT ( PLANING ADDED PER 0. 000 0. 000
CMO MCR # 8
SY 0. 000 0. 00
3. 62000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 732,630.62 % 9, 390. 00 $ 658, 746. 62

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0270 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
12, 500. 00000 1. 000 12, 500. 00



CONTI D C16689 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16689- BI D ESTI MATE RUN 05/ 19/ 2010
PRQJECT: BRO701- 192 ESTI MATE NO 0007 19: 14: 48
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0280 620-00020 SANI TARY FACI LI TY 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00

CAT 0400 CURRENT AMI  $ 29, 500. 00 $

0.00$ 29, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 1,803,362.43 $

104, 616.50% 1,627, 135.05



